
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 08/11/2020

ESTIMATE SUMMARY 13:49:19

CONTID: C21471         ESTIMATE NO: 0002 PROG 2005

PCN: 21471-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 50 AND SH 92 DELTA INTERSECTION PERCENT TIME:

PROJECT NO: HPP 0501-067                  

US 50 AND SH 92 DELTA INTERSEC

NAME OF ROAD:  

PROJECT COUNTIES: DELTA

CONTRACTOR:

MOUNTAIN VALLEY CONTRACTING, Inc PAY PERIOD ENDING

2377 F 1/2 Road DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

GRAND JUNCTION CO 81505     (970)245-1990 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,970,305.40 PARTICIPATING $ $ 403,527.73

AWARD PROJECT AMT: 2,761,591.15 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -10,233.83

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

16.33

WORK DAYS

WORK DAYS

16.00%

2,494,924.27

403,527.73

403,527.73

393,293.90

$

$

$

$

475,381.13

0.00

475,381.13

0.00

475,381.13

-12,389.43

0.00

462,991.70

0.00

AMOUNT DUE 462,991.70 393,293.90

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 393,293.90

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

24.5 TIME ALLOW: 150

ORIG TIME ALLOW: 150

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

06/22/2020

06/22/2020

07/25/2020

03/26/2020

04/30/2020

05/21/2020

06/22/2020
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PCN: 21471-BID    ESTIMATE RUN 08/11/2020

PROJECT: HPP 0501-067                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:49:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 0.000

0.000

201-00000  
 

0.000.000

0.00

1.000

L S 

22,320.00000

0010 Removal of Headwall 0.000

0.000

202-00015  
 

0.000.000

0.00

2.000

EACH

1,586.00000

0015 Removal of Inlet 0.000

1.000

202-00019  
 

1,121.001.000

1,121.00

3.000

EACH

1,121.00000

0020 Removal of Manhole 0.000

0.000

202-00021  
 

0.000.000

0.00

1.000

EACH

740.00000

0025 Removal of Pipe 0.000

0.000

202-00035  
 

0.000.000

0.00

375.000

LF  

17.60000

0030 Removal of Concrete Median Cover Material 77.000

154.000

202-00190  
 

3,441.90231.000

2,294.60

723.000

SY  

14.90000

0035 Removal of Sidewalk 0.000

151.000

202-00200  
 

2,295.20151.000

2,295.20

457.000

SY  

15.20000

0040 Removal of Curb 64.000

908.000

202-00201  
 

7,144.20972.000

6,673.80

972.000

LF  

7.35000

0045 Removal of Gutter 0.000

0.000

202-00202  
 

0.000.000

0.00

54.000

LF  

5.90000

0050 Removal of Curb and Gutter 258.000

211.000

202-00203  
 

3,048.50469.000

1,371.50

3,176.000

LF  

6.50000

0055 Removal of Concrete Pavement 0.000

227.000

202-00210  
 

7,808.80227.000

7,808.80

2,316.000

SY  

34.40000
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PCN: 21471-BID    ESTIMATE RUN 08/11/2020

PROJECT: HPP 0501-067                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:49:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Removal of Asphalt Mat 0.000

1,994.000

202-00220  
 

29,710.601,994.000

29,710.60

3,568.000

SY  

14.90000

0065 Removal of Pavement Marking 0.000

0.000

202-00250  
 

0.000.000

0.00

14,458.000

SF  

3.40000

0070 Removal of Light Standard 0.000

0.000

202-00700  
 

0.000.000

0.00

1.000

EACH

896.00000

0075 Removal of Light Standard Foundation 0.000

5.000

202-00705  
 

5,500.005.000

5,500.00

6.000

EACH

1,100.00000

0080 Removal of Overhead Sign Structure 0.000

1.600

202-00805  
 

12,216.001.600

12,216.00

2.000

EACH

7,635.00000

0085 Removal of Sign Panel 0.000

0.000

202-00821  
 

0.000.000

0.00

4.000

EACH

90.00000

0090 Removal of Traffic Signal Equipment 0.000

0.000

202-00828  
 

0.000.000

0.00

1.000

L S 

5,152.00000

0095 Removal of Traffic Signal Head 0.000

0.000

202-00831  
 

0.000.000

0.00

3.000

EACH

247.00000

0100 Removal of Guardrail Type 3 0.000

0.000

202-01130  
 

0.000.000

0.00

69.000

LF  

9.00000

0105 Clean Culvert 0.000

0.000

202-04002  
 

0.000.000

0.00

1.000

EACH

3,622.00000

0110 Unclassified Excavation 0.000

750.000

203-00000  
 

20,625.00750.000

20,625.00

1,430.000

CY  

27.50000
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PCN: 21471-BID    ESTIMATE RUN 08/11/2020

PROJECT: HPP 0501-067                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:49:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Potholing 35.500

8.500

203-01597  
 

12,276.0044.000

2,371.50

80.000

HOUR

279.00000

0120 Erosion Log Type 1 (12 Inch) 369.000

0.000

208-00002  
 

1,937.25369.000

0.00

1,760.000

LF  

5.25000

0125 Aggregate Bag 100.000

0.000

208-00035  
 

675.00100.000

0.00

425.000

LF  

6.75000

0130 Pre-fabricated Concrete Washout Structure (Type 1) 0.000

1.000

208-00046  
 

2,885.001.000

2,885.00

2.000

EACH

2,885.00000

0135 Storm Drain Inlet Protection (Type I) 0.000

0.000

208-00051  
 

0.000.000

0.00

49.000

LF  

6.75000

0140 Storm Drain Inlet Protection (Type II) 6.000

0.000

208-00054  
 

2,070.006.000

0.00

15.000

EACH

345.00000

0145 Storm Drain Inlet Protection (Type III) 0.000

0.000

208-00056  
 

0.000.000

0.00

9.000

EACH

290.00000

0150 Removal and Disposal of Sediment (Labor) 0.000

4.000

208-00103  
 

174.804.000

174.80

108.000

HOUR

43.70000

0155 Sweeping (Sediment Removal) 0.000

6.000

208-00106  
 

270.006.000

270.00

180.000

HOUR

45.00000

0160 Removal of Trash 0.000

4.000

208-00107  
 

174.804.000

174.80

72.000

HOUR

43.70000

0165 Erosion Control Management 1.000

5.000

208-00207  
 

1,680.006.000

1,400.00

36.000

DAY 

280.00000



CONTID: C21471         COLORADO DEPARTMENT OF TRANSPORTATION Page 5

PCN: 21471-BID    ESTIMATE RUN 08/11/2020

PROJECT: HPP 0501-067                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:49:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Temporary Diversion 0.000

0.000

208-00301  
 

0.000.000

0.00

123.000

LF  

180.00000

0175 Reset Pipe Handrailing 0.000

0.000

210-00427  
 

0.000.000

0.00

29.000

LF  

43.50000

0180 Reset Luminaire 0.000

0.000

210-00760  
 

0.000.000

0.00

2.000

EACH

247.00000

0185 Reset Ground Sign 0.000

0.000

210-00810  
 

0.000.000

0.00

10.000

EACH

392.00000

0190 Reset Sign Panel (Special) 0.000

0.000

210-00816  
 

0.000.000

0.00

3.000

EACH

225.00000

0195 Reset Pull Box 0.000

0.000

210-00827  
 

0.000.000

0.00

2.000

EACH

896.00000

0200 Reset Pedestal Pole 0.000

0.000

210-00858  
 

0.000.000

0.00

1.000

EACH

1,008.00000

0205 Reset Pedestrian Push Button 0.000

0.000

210-00860  
 

0.000.000

0.00

5.000

EACH

280.00000

0210 Reset Coordination Unit 0.000

0.000

210-00870  
 

0.000.000

0.00

1.000

EACH

672.00000

0215 Dewatering 0.000

0.000

211-03005  
 

0.000.000

0.00

1.000

L S 

5,855.00000

0220 Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

0.150

ACRE

6,820.00000
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PCN: 21471-BID    ESTIMATE RUN 08/11/2020

PROJECT: HPP 0501-067                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:49:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

0.150

ACRE

12,320.00000

0230 Sod 0.000

0.000

212-00050  
 

0.000.000

0.00

2,125.000

SF  

2.25000

0235 Landscape Restoration 0.000

0.000

212-01200  
 

0.000.000

0.00

1.000

L S 

11,200.00000

0240 Spray-on Mulch Blanket 0.000

0.000

213-00012  
 

0.000.000

0.00

0.150

ACRE

11,030.00000

0245 Aggregate Base Course (Class 6) 0.000

669.000

304-06007  
 

43,551.90669.000

43,551.90

1,867.000

CY  

65.10000

0250 Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

0.000.000

0.00

163.000

TON 

196.00000

0255 Hot Mix Asphalt (Grading SX) (100) 0.000

0.000

403-34801  
 

0.000.000

0.00

665.000

TON 

84.00000

0260 Asphalt Cement Performance Grade (PG 64-22) 0.000

0.000

411-03354  
 

0.000.000

0.00

41.000

TON 

645.00000

0265 Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

0.000.000

0.00

100.000

GAL 

4.50000

0270 Concrete Pavement (9 Inch) 0.000

15.000

412-00900  
 

2,211.0015.000

2,211.00

692.000

SY  

147.40000

0275 Concrete Pavement (9 Inch) (Fast Track) 0.000

64.000

412-00920  
 

9,603.2064.000

9,603.20

1,796.000

SY  

150.05000
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PCN: 21471-BID    ESTIMATE RUN 08/11/2020

PROJECT: HPP 0501-067                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:49:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 Geotextile (Drainage) (Class 2) 0.000

0.000

420-00113  
 

0.000.000

0.00

48.000

SY  

5.35000

0285 Drilled Shaft (18 Inch) 0.000

0.000

503-00018  
 

0.000.000

0.00

10.000

LF  

336.00000

0290 Drilled Shaft (36 Inch) 0.000

0.000

503-00036  
 

0.000.000

0.00

57.000

LF  

952.00000

0295 Riprap (9 Inch) 0.000

0.000

506-00209  
 

0.000.000

0.00

24.000

CY  

161.00000

0300 Concrete Class B (Wall) 0.000

0.000

601-01050  
 

0.000.000

0.00

4.000

CY  

1,840.00000

0305 Reinforcing Steel 0.000

0.000

602-00000  
 

0.000.000

0.00

400.000

LB  

6.45000

0310 18 Inch Reinforced Concrete Pipe (Complete In Place) 0.000

20.000

603-01185  
 

3,184.0020.000

3,184.00

367.000

LF  

159.20000

0315 24 Inch Reinforced Concrete Pipe (Complete In Place) 0.000

0.000

603-01245  
 

0.000.000

0.00

115.000

LF  

140.00000

0320 36 Inch Reinforced Concrete Pipe Special 0.000

0.000

603-03360  
 

0.000.000

0.00

112.000

LF  

348.00000

0325 12 Inch Corrugated Steel Pipe 0.000

0.000

603-10120  
 

0.000.000

0.00

389.000

LF  

101.00000

0330 Inlet Type 16 (Single) (Special) 0.000

1.000

604-16050  
 

2,889.001.000

2,889.00

6.000

EACH

2,889.00000
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PCN: 21471-BID    ESTIMATE RUN 08/11/2020

PROJECT: HPP 0501-067                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:49:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 Inlet Type R  L 5 (5 Foot) 0.000

0.000

604-19105  
 

0.000.000

0.00

1.000

EACH

4,679.00000

0340 Inlet Type R Special (5 Foot) 0.000

0.000

604-19405  
 

0.000.000

0.00

1.000

EACH

7,625.00000

0345 Manhole Slab Base (5 Foot) 0.000

0.000

604-30005  
 

0.000.000

0.00

1.000

EACH

2,250.00000

0350 Manhole Slab Base (10 Foot) 0.000

0.000

604-30010  
 

0.000.000

0.00

4.000

EACH

3,050.00000

0355 12 Inch Slotted Pipe Inlet 0.000

0.000

604-51012  
 

0.000.000

0.00

150.000

LF  

290.00000

0360 Fence (Plastic) 197.000

542.000

607-11525  
 

2,401.75739.000

1,761.50

1,000.000

LF  

3.25000

0365 Concrete Sidewalk 0.000

0.000

608-00000  
 

0.000.000

0.00

463.000

SY  

78.20000

0370 Concrete Curb Ramp 0.000

0.000

608-00010  
 

0.000.000

0.00

187.000

SY  

107.75000

0375 Detectable Warnings 0.000

0.000

608-00015  
 

0.000.000

0.00

48.000

SF  

44.80000

0380 Curb Type 2 (Section M) 0.000

1,493.000

609-20011  
 

54,569.151,493.000

54,569.15

1,493.000

LF  

36.55000

0385 Curb and Gutter Type 2 (Section I-B) 0.000

0.000

609-21010  
 

0.000.000

0.00

2,506.000

LF  

32.05000
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PCN: 21471-BID    ESTIMATE RUN 08/11/2020

PROJECT: HPP 0501-067                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:49:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 Curb and Gutter Type 2 (Section II-B) 0.000

0.000

609-21020  
 

0.000.000

0.00

690.000

LF  

45.15000

0395 Gutter Type 2 (4 Foot) 0.000

0.000

609-24004  
 

0.000.000

0.00

44.000

LF  

52.10000

0400 Median Cover Material (Patterned Concrete) 0.000

3,974.000

610-00020  
 

35,368.603,974.000

35,368.60

13,320.000

SF  

8.90000

0405 Delineator (Type I) 0.000

0.000

612-00001  
 

0.000.000

0.00

10.000

EACH

32.50000

0410 Delineator (Type II) 0.000

0.000

612-00002  
 

0.000.000

0.00

50.000

EACH

34.80000

0415 2 Inch Electrical Conduit (Bored) 0.000

0.000

613-00206  
 

0.000.000

0.00

675.000

LF  

27.00000

0420 3 Inch Electrical Conduit (Bored) 0.000

0.000

613-00306  
 

0.000.000

0.00

2,320.000

LF  

30.00000

0425 1 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01100  
 

0.000.000

0.00

10.000

LF  

56.00000

0430 2 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01200  
 

0.000.000

0.00

80.000

LF  

23.00000

0435 3 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01300  
 

0.000.000

0.00

140.000

LF  

25.00000

0440 Pull Box (Special) 0.000

0.000

613-07000  
 

0.000.000

0.00

7.000

EACH

896.00000
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PCN: 21471-BID    ESTIMATE RUN 08/11/2020

PROJECT: HPP 0501-067                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:49:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0445 Type Three Pull Box 0.000

0.000

613-07003  
 

0.000.000

0.00

3.000

EACH

1,120.00000

0450 Type Four Pull Box 0.000

0.000

613-07004  
 

0.000.000

0.00

3.000

EACH

1,680.00000

0455 Type Five Pull Box 0.000

0.000

613-07005  
 

0.000.000

0.00

1.000

EACH

2,240.00000

0460 Wiring 0.000

0.000

613-10000  
 

0.000.000

0.00

1.000

L S 

14,558.00000

0465 Luminaire (Install Only) 0.000

0.000

613-20200  
 

0.000.000

0.00

2.000

EACH

415.00000

0470 Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

60.000

SF  

28.00000

0475 Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

92.000

SF  

38.10000

0480 Sign Panel (Class III) 0.000

0.000

614-00013  
 

0.000.000

0.00

23.000

SF  

35.85000

0485 Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 
Slipbase) 

0.000

0.000

614-01573  
 

0.000.000

0.00

7.000

EACH

420.00000

0490 Steel Sign Support (2-1/2 In Round Sch 80) (Post & 
Slipbase) 

0.000

0.000

614-01583  
 

0.000.000

0.00

1.000

EACH

560.00000

0495 Pedestrian Signal Face (16) (Countdown) 0.000

0.000

614-70150  
 

0.000.000

0.00

6.000

EACH

672.00000
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PCN: 21471-BID    ESTIMATE RUN 08/11/2020

PROJECT: HPP 0501-067                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:49:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0500 Traffic Signal Face (12-12-12) 0.000

0.000

614-70336  
 

0.000.000

0.00

18.000

EACH

896.00000

0505 Traffic Signal Face (12-12-12-12) 0.000

0.000

614-70448  
 

0.000.000

0.00

2.000

EACH

1,344.00000

0510 Traffic Signal Controller Cabinet 0.000

0.000

614-72855  
 

0.000.000

0.00

1.000

EACH

26,092.00000

0515 Pedestrian Push Button 0.000

0.000

614-72860  
 

0.000.000

0.00

2.000

EACH

504.00000

0520 Pedestrian Push Button Post Assembly 0.000

0.000

614-72863  
 

0.000.000

0.00

2.000

EACH

1,904.00000

0525 Loop Detector Wire 0.000

0.000

614-72875  
 

0.000.000

0.00

950.000

LF  

10.10000

0530 Traffic Signal-Light Pole Steel (1-45 Foot Mast Arm) 0.000

0.000

614-81145  
 

0.000.000

0.00

1.000

EACH

22,400.00000

0535 Traffic Signal-Light Pole Steel (1-50 Foot Mast Arm) 0.000

0.000

614-81150  
 

0.000.000

0.00

1.000

EACH

22,845.00000

0540 Traffic Signal-Light Pole Steel (1-55 Foot Mast Arm) 0.000

0.000

614-81155  
 

0.000.000

0.00

1.000

EACH

23,180.00000

0545 Traffic Signal Pedestal Pole Steel 0.000

0.000

614-84000  
 

0.000.000

0.00

1.000

EACH

3,920.00000

0550 Detour Pavement 103.000

0.000

621-00450  
 

3,090.00103.000

0.00

730.000

SY  

30.00000
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PCN: 21471-BID    ESTIMATE RUN 08/11/2020

PROJECT: HPP 0501-067                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:49:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0555 Construction Surveying 0.000

0.150

625-00000  
 

8,400.000.150

8,400.00

1.000

L S 

56,000.00000

0560 Mobilization 0.000

0.500

626-00000  
 

62,400.000.500

62,400.00

1.000

L S 

124,800.00000

0565 Public Information Management (Tier III) 41.000

19.000

626-01113  
 

2,040.0060.000

646.00

150.000

DAY 

34.00000

0570 Modified Epoxy Pavement Marking 0.000

0.000

627-00008  
 

0.000.000

0.00

17.000

GAL 

476.00000

0575 Pavement Marking Paint (High Build) 0.000

0.000

627-00013  
 

0.000.000

0.00

225.000

GAL 

61.60000

0580 Preformed Plastic Pavement Marking (Type I)(Inlaid) 0.000

0.000

627-01010  
 

0.000.000

0.00

187.000

SF  

33.60000

0585 Preformed Plastic Pavement Marking (Type II) (Inlaid) 0.000

0.000

627-02010  
 

0.000.000

0.00

89.000

SF  

50.40000

0590 Preformed Thermoplastic Pavement Marking (Word-Symbol)
(Spec 

0.000

0.000

627-30407  
 

0.000.000

0.00

365.000

SF  

16.80000

0595 Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) ( 

0.000

0.000

627-30411  
 

0.000.000

0.00

1,182.000

SF  

11.20000

0600 Flagging 110.500

348.500

630-00000  
 

12,347.10459.000

9,374.65

6,000.000

HOUR

26.90000

0605 Uniformed Traffic Control 0.000

0.000

630-00003  
 

0.000.000

0.00

128.000

HOUR

84.00000
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PCN: 21471-BID    ESTIMATE RUN 08/11/2020

PROJECT: HPP 0501-067                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:49:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0610 Traffic Control Inspection 3.000

7.000

630-00007  
 

1,680.0010.000

1,176.00

91.000

DAY 

168.00000

0615 Traffic Control Management 9.000

15.000

630-00012  
 

21,504.0024.000

13,440.00

150.000

DAY 

896.00000

0620 Flashing Beacon (Portable) 2.500

0.000

630-80001  
 

2,240.002.500

0.00

10.000

EACH

896.00000

0625 Barricade (Type 3 M-A) (Temporary) 0.000

4.500

630-80335  
 

1,008.004.500

1,008.00

9.000

EACH

224.00000

0630 Barricade (Type 3 M-B) (Temporary) 0.000

0.000

630-80336  
 

0.000.000

0.00

4.000

EACH

448.00000

0635 Barricade (Type 3 M-C) (Temporary) 0.000

0.000

630-80337  
 

0.000.000

0.00

4.000

EACH

672.00000

0640 Barricade (Type 3 M-D) (Temporary) 0.000

0.000

630-80338  
 

0.000.000

0.00

2.000

EACH

784.00000

0645 Pedestrian Barricade (ADA) 0.000

17.500

630-80340  
 

980.0017.500

980.00

50.000

LF  

56.00000

0650 Construction Traffic Sign (Panel Size A) 16.500

30.000

630-80341  
 

1,041.6046.500

672.00

157.000

EACH

22.40000

0655 Construction Traffic Sign (Panel Size B) 7.500

7.500

630-80342  
 

672.0015.000

336.00

30.000

EACH

44.80000

0660 Portable Message Sign Panel 2.000

0.000

630-80355  
 

16,798.002.000

0.00

6.000

EACH

8,399.00000
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PCN: 21471-BID    ESTIMATE RUN 08/11/2020

PROJECT: HPP 0501-067                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:49:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0665 Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

1.500

0.500

630-80358  
 

3,360.002.000

840.00

4.000

EACH

1,680.00000

0670 Drum Channelizing Device 25.000

82.000

630-80360  
 

2,396.80107.000

1,836.80

214.000

EACH

22.40000

0675 Drum Channelizing Device (With Light) (Flashing) 25.000

11.500

630-80363  
 

859.5836.500

270.83

80.000

EACH

23.55000

0680 Drum Channelizing Device (With Light) (Steady Burn) 0.000

0.000

630-80364  
 

0.000.000

0.00

50.000

EACH

23.55000

0685 Barrier (Temporary) 0.000

0.000

630-80370  
 

0.000.000

0.00

100.000

LF  

72.80000

0690 Traffic Cone 27.000

45.000

630-80380  
 

806.4072.000

504.00

400.000

EACH

11.20000

0695 Impact Attenuator (Temporary) 0.000

0.000

630-85010  
 

0.000.000

0.00

4.000

EACH

4,480.00000

0700 Night Work Lighting 0.000

0.500

632-00000  
 

16,950.000.500

16,950.00

1.000

L S 

33,900.00000

0705 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

150,000.000

F A 

1.00000

0710 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000

0715 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

8,000.000

F A 

1.00000
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PROJECT: HPP 0501-067                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:49:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0720 F/A On-The-Job Trainee 0.000

0.000

700-70023  
 

0.000.000

0.00

3,200.000

F A 

1.00000

0725 F/A Furnish & Install Electrical Service 0.000

0.000

700-70082  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0730 Project First Program 1,250.000

0.000

700-70111  
 

1,250.001,250.000

0.00

5,000.000

F A 

1.00000

0735 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0755 Port Water Filled Barrier (Temp) 0.000

0.000

630-80377  
 

0.000.000

0.00

0.000

LF  

39.60000

0760 Adj Manhole 0.000

0.000

210-04010  
 

0.000.000

0.00

0.000

EACH

800.00000

CAT 428,656.13368,865.232,923,580.40CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0740 Field Office (Class 2) 0.500

0.500

620-00002  
 

22,600.001.000

11,300.00

1.000

EACH

22,600.00000

0745 Field Laboratory (Class 2) 0.000

1.000

620-00012  
 

22,600.001.000

22,600.00

1.000

EACH

22,600.00000

0750 Sanitary Facility 0.500

0.500

620-00020  
 

1,525.001.000

762.50

1.000

EACH

1,525.00000

CAT 46,725.0034,662.5046,725.00CURRENT AMT0400 $ $ $

$ 475,381.13403,527.73$2,970,305.40$CURRENT AMTPROJECT TOTAL


